Moore County CTP
Status Report

October — December, 2015

Study Contacts
o TPB Project Engineer: Scott Walston; (919) 707-0941; swalston@ncdot.gov

o RPO Contact: Matt Day; (919) 558-9397; mday@tjcog.org

o Division 8 Contact: Robert Stone, PE; (910) 944-2344; robstone@ncdot.gov

o Division 8 Planning Engineer: Darius Sturdivant (910) 944-2344; ddsturdivant@ncdot.gov

o Local Contact: Debra Ensminger; Planning Director; Moore County Planning and Community
Development; 910-947-5010

Study Schedule

Presentation of county deficienciesto publiC ............coo i March 2015

Estimate of US-1 corridor by Congestion Management... - ..January 2015

Base year model.. . Complete (September 2014)

Completion of future data and Iocal approval of mputs by M CTC ................ Complete April 2014

Campaign to meet with all Moore County Boards for approval......................... September 2014

Socio-Economic Data: Existingand FUture ................cc.ov v COmplete 2013

Activities this Quarter
None. Waiting on County to set up subcommittees.

Upcoming Activities

Western Moore and Carthage Subcommittees ......... .....TBD
Midway Charrette Report deferred until meeting can be held to addreﬂs the LEP factor ...In
progress



